

1 BILL NO. S-87-08- 26

2 SPECIAL ORDINANCE NO. S- 235-87

3 AN ORDINANCE approving Change Order  
4 No. 1, Res. 6082-87, Woodhurst -  
5 Fairfax to Tacoma, Curbing, with  
6 TOMCO Construction, in connection  
7 with the Board of Public Works  
8 and Safety of the City of Fort  
9 Wayne, Indiana.

10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1, Res. 6082-87, Wood-  
13 hurst - Fairfax to Tacoma, Curbing, with TOMCO Construction,  
14 in connection with the Board of Public Works and Safety, for:

15 this Change Order is necessary  
16 to show a reflection of quantities  
17 used to complete the project and  
18 to add the item of Asphalt Patching  
19 to contract;

20 involving a net decrease of One Thousand Thirteen and 20/100  
21 Dollars (\$1,013.20), all as more particularly set forth in the  
22 specifications, and which is on file with the Office of the Board  
23 of Public Works and Safety and is by reference incorporated herein,  
24 made a part hereof, and is hereby in all things ratified, con-  
25 firmed and approved.

26 SECTION 2. That this Ordinance shall be in full force  
27 and effect from and after its passage and any and all necessary  
28 approval by the Mayor.

29 Samuel J. Talarico  
30 Councilmember

31 APPROVED AS TO FORM  
32 AND LEGALITY

33 Bruce O. Boxberger, City Attorney



Change Order No. 1  
Resolution No. 6082-87  
Board Order No. 088-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To show a reflection of quantities used to complete the project  
and to add the item of Asphalt Patching to contract.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No x

If yes, explain: \_\_\_\_\_

3. Affect on operation and maintenance cost of this project: None.

Jeff Grogg

Engineer



CHANGE ORDER

Change Order No. 1  
Project No. \_\_\_\_\_  
Name of Project Woodhurst - Fairfax to Tacoma Curbing

Resolution No. 6082-87  
Board Order No. 088-87  
Date 8/3/87

To: TOMCO  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		See attached sheet			
Total Decrease				2,198.15	
Total Increase					1,184.95
Net (Decrease) ( <del>XXXXXX</del> ) Contract Price				1,013.20	

The sum of \$ 1,013.20 is hereby (~~XXXXXX~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 19,253.00
Current Contract Price Adjusted by Previous Change Order	\$ _____
New Contract Price Including this Change Order	\$ <u>18,239.80</u>

The time provided for completion in the contract for this project is (unchanged) (~~XXXXXXXXXX~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Melvin Salzer (Chief ~~Asst.~~ Engineer) Date 8/4/87

Accepted by: Dan Newell (Contractor) Date 8/10/87

Approved by: [Signature] (City Engineer) Date 8-13-87

Approved by: [Signature] (Owner) Date 8-19-87

Attested by: [Signature] Date 8-19-87



PROJECT: WOODHURST CURBING

RES. NO: 6082-87

CONTRACTOR: TOMCO CONST. CO.

### CONTRACT COST ANALYSIS

B.I: 088-87

DATE: 8-3-87

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE (\$)	CHANGE		TOTAL COST	TOTAL COST
					DECREASE	INCREASE	ACTUAL	PLAN
1	CURB REMOVAL	1250	1181	7.50	241.50	0.00	4133.50	\$4,375.00
2	NEW CURB TYPE "I-B"	1250	1181	9.00	621.00	0.00	10629.00	\$11,250.00
3	CONCRETE REMOVAL	117	76	4.00	164.00	0.00	304.00	\$468.00
4	NEW 4" SIDEWALK	150	0	3.00	450.00	0.00	0.00	\$450.00
5	NEW 6" DRIVES	110	76	21.00	714.00	0.00	1596.00	\$2,310.00
6	B-BORROW	50	42.35	1.00	7.65	0.00	42.35	\$50.00
7	TOPSOIL	50	53.95	1.00	0.00	3.95	53.95	\$50.00
8	SEED, FERT. AND MULCH	400	400	0.75	0.00	0.00	300.00	\$300.00
9	ASPHALT PATCHING	0	1181	1.00	0.00	1181.00	1181.00	\$0.00
				TOTALS:	\$2,198.15	\$1,184.95	\$18,239.90	\$19,253.00
				DIFFERENCE:	\$1,013.20	\$0.00	\$0.00	\$1,013.20



Read the first time in full and on motion by Talarico  
seconded by Crabtree, and duly adopted, read the second time  
by title and referred to the Committee Public Works (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_,  
19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 8-25-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Talarico,  
seconded by Slur, and duly adopted, placed on its  
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 9-8-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort  
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)  
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S 235-87  
on the 8th day of September, 19 87.

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,  
on the 9th day of September, 19 87,  
at the hour of 11:00 o'clock 7 .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of September,  
19 87, at the hour of 9:00 o'clock A .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



TITLE OF ORDINANCE Change Order #1, Res. 6082-87, Woodhurst-Fairfax  
Curbing  
DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety  
SYNOPSIS OF ORDINANCE Change Order #1, for Res. 6082-87, Woodhurst-Fairfax  
Curbing, is necessary to show a reflection of quantities used to com  
plete the project and to add the item of Asphalt Patching to  
contract. TOMCO Construction is the contractor.

J-57-08-26

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,013.20

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-08-26

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 Res. 6082-87, Woodhurst - Fairfax to Tacoma, Curbing  
with TOMCO Construction, in connection with the Board of Public  
Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE), (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(~~RESOLUTION~~)

YES

NO

*Samuel J. Talarico*

SAMUEL J. TALARICO  
CHAIRMAN

\_\_\_\_\_

*Janet G. Bradbury*

JANET G. BRADBURY  
VICE CHAIRPERSON

\_\_\_\_\_

*Paul M. Burns*

PAUL M. BURNS

\_\_\_\_\_

*James S. Stier*

JAMES S. STIER

\_\_\_\_\_

*Charles B. Redd*

CHARLES B. REDD

\_\_\_\_\_

CONCURRED IN 9-8-87

SANDRA E. KENNEDY  
CITY CLERK